

Gordie Howe International Bridge

Construction Activities - Canada

Week of November 7, 2022

Canadian Port of Entry (POE)

- Continued the installation of controls rough ins, the final roof, hydronics and boilers, and the installation of the switch in the Energy building.
- Continued the installation of interior plumbing, electrical, HVAC, controls, and fire suppression rough ins and the parapet wood framing on the Maintenance building.
- Underground utilities, slab on grade work and installation of precast panels continued on the Main Building. The team also framed and blocked walls on both the first and second floors.
- Electrical rough in work continued on the Secondary Inspection Building
- Installation of reinforcing steel, formwork and concrete placements for the pier foundations continues for the Secondary Inspection Canopy.
- Structural steel erection continues for the primary inspection lane canopy.
- Underground utilities, vapour barrier, reinforcing and primer lines for slab on grade work continued on the tolling building.
- Installation of storm drainage piping and block retaining wall work continued at the west pond.

Canadian Bridge site

- Approach columns rebar and formwork activities are ongoing.
- Work has begun on the pylon head with the installation of the first anchor box.
- Approach and back span activities are ongoing.



PONT INTERNATIONAL
**GORDIE
HOWE**
INTERNATIONAL BRIDGE

Questions? 1-844-322-1773 | info@wdbridge.com | www.gordiehoweinternationalbridge.com



Gordie Howe International Bridge

Construction Activities - Canada

Week of November 7, 2022

Road Closure

Upcoming Temporary Road Closure in Windsor, Ontario

Perimeter Access Road

As construction of the Canadian Port of Entry continues, Bridging North America will temporarily close single lane section of the PAR to tie in underground utilities and restore concrete pavement. Before placement of concrete pavement, the section of lane closed may be reopened for periods of time when work is not occurring. Following the concrete pour, the section closed will not reopen until the concrete has cured. On-street signage and barriers will be present to direct traffic. Note that the work will start on October 11, 2022, to November 8, 2022.



PONT INTERNATIONAL
**GORDIE
HOWE**
INTERNATIONAL BRIDGE

Questions? 1-844-322-1773 | info@wdbridge.com | www.gordiehoweinternationalbridge.com

